WHEELER CONSTRUCTION ADVISORY

Week of: Monday June 7, 2010 — Sunday June 13, 2010

Jobsite Location: 14" Ave. S.E. and Jefferson St. S.E. (Wheeler Lot)

Project Standard Work Hours: 7:00 a.m. —5:30 p.m.

Major Work Activities This Week:

e  Erection of structural steel at the Data Center Roof will remain ongoing. Please note: The electric arc or sparks created
during welding may be visible at times to neighbors and passersby. People are encouraged not to focus on the areas of
bright ultraviolet light that are produced from welding torches during active erection work.

e Forming, reinforcing and placement of walls and curbs at the upper levels of the Data Center will continue, as well as
placement of concrete slabs at the Office Building. Concrete pours are scheduled for Tuesday and Friday (6/8 and
6/11). Staging for concrete trucks will continue to be done off Jefferson St. onto Wheeler Ave and off 16" Ave SE to
Cherry St.

e Installation of roofing, metal siding and louvers will occur at the Utility Building. Framing and sheeting of exterior
walls will continue throughout the week at the Utility Building and the Office Building. Installation of metal stud
framing will continue at the Data Center.

e Rough-in of fire protection, mechanical and electrical work at all buildings will continue. Large air handling equipment
will be set at the Data Center Roof this week.

e Sandblasting of architectural concrete walls along on the north elevation of the Data Center will begin this week. Please
note: Sandblasting work will be scheduled during standard working hours and slightly increased noise levels be
observed during this work.

e Column encasement and fireproofing will be ongoing at Level B and A of the Garage.

e Installation and connection of utilities along Cherry Street and the west side of the site, as well as building backfill at
the Office Building/ Garage will continue throughout the week. Trucks importing material will largely be entering the
site off Jefferson St SE and off 14™ Ave SE. Please note: Compaction of backfill will continue to be scheduled during
standard working hours and a small degree of vibration and slightly increased noise levels may still be observed during
this work.

e The offsite improvements will continue; a separate construction advisory is provided with information about the
activities that will take place and to communicate traffic revisions that may impact vehicle, bicycle or pedestrian traffic.

Project Recycling:
e Recycled material content as of 4/30/10:
o Total Material for disposal: 2,819 tons
o Total Material recycled: 2,443 tons
o Total Percentage Recycled: 87%

Non-Standard Work Hours and Activities:
e  Work for painting of the structure at the Data Center may occur off-hours during the week. Additionally work for
column encasement and fireproofing may occur during the day on Saturday, June 12", depending on the weather.

Street Closures / Impacts:

e Flaggers will continue to be posted at the site entrance at Jefferson St SE and exit at 14" Ave SE to assist trucks
entering and leaving the site. Additional flaggers will be posted on 14™ Ave SE and 16™ Ave SE as necessary during
concrete work.

e On-street parking on the north side of 16" Ave will remain closed between Jefferson St SE and Cherry St.

e  Upper Cherry Street will be closed during the connection of utilities.

Deliveries:
Deliveries will continue to occur daily and remain being routed predominantly off Jefferson St SE onto Wheeler Ave.



